

Project Planning Phase

Project Planning – Product Backlog, Sprint Planning, Stories & Story Points

Date	01 October 2026
Team ID	SWTID-2026-9203
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The supplied planning template defines the backlog table using Sprint, Functional Requirement (Epic), User Story Number, User Story/Task, Story Points, Priority and Team Members.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Epic 1 – Source Data Preparation	USN-1	As a ServiceNow administrator, I can define the required employee spreadsheet columns so that the source data matches the import requirement.	2	High	Yogesh P Tarun R Ranjith R Thilakkumar J SelvaMaruthi.P
Sprint-1	Epic 1 – Source Data Preparation	USN-2	As a ServiceNow administrator, I can review employee spreadsheet data for missing or inconsistent values before loading it.	3	High	Yogesh P Tarun R Ranjith R Thilakkumar J SelvaMaruthi.P
Sprint-1	Epic 2 – Import Set Loading	USN-3	As a ServiceNow administrator, I can create/select an Import Set staging table for the employee data.	2	High	Yogesh P Tarun R Ranjith R Thilakkumar J SelvaMaruthi.P
Sprint-1	Epic 2 – Import Set Loading	USN-4	As a ServiceNow administrator, I can upload the employee spreadsheet and load its rows into the Import Set table.	3	High	Yogesh P Tarun R Ranjith R Thilakkumar J SelvaMaruthi.P
Sprint-1	Epic 2 – Import Set Loading	USN-5	As a ServiceNow administrator, I can verify that the spreadsheet rows and source fields were loaded into the staging table.	2	Medium	Yogesh P Tarun R Ranjith R Thilakkumar J SelvaMaruthi.P
Sprint-1	Epic 3 – Transform Map Configuration	USN-6	As a ServiceNow administrator, I can create a Transform Map	2	High	Yogesh P Tarun R Ranjith R Thilakkumar J

Sprint-wise Estimation

Sprint	Planned Stories	Story Points	Focus
Sprint-1	USN-1 to USN-6	14	Prepare source data, load Import Set and create Transform Map
Sprint-2	USN-7 to USN-12	14	Complete mappings, transform, validate, verify and document

Total planned story points = 14 + 14 = 28.